

Contract Amendment No. 1

“Printing of Communication Materials under MLAMP”

Due to the delay of providing the printing design by the concern component, it has been decided to extend the delivery deadline to allow the firm to have sufficient time to print & arrange for delivery of the printing materials by the extended date.

Sl. No.	Clause Reference	Original Clause	Amended Clause
1.	Purchase Order No. MBMA/MLAMP/KM/17/G-111A/2022/86 Dated: August 01, 2022; Specific Terms of this Purchase Order::2	Completion period: The goods are to be delivered within 60 days from the date of this purchase order; that is by September:28,2022 .	Completion period: The goods are to be delivered within 123 days from the date of this purchase order; that is by November:30, 2022

Sd/-

Shri. Shivansh Awasthi, IAS
Additional Project Director,MLAMP
Meghalaya Basin Management Agency