

Contract Amendment No. 1

“Procurement of 41 Nos. of Manual Paddy Planting Machine under MLAMP”

The firm Stanley Roy Construction has requested for an extension for delivery of the Manual Paddy Machine since the materials is on the way and got hold up at Assam-Meghalaya border due to the present law & order situation

Sl. No.	Clause Reference	Original Clause	Amended Clause
1.	Purchase Order No. MBMA/MLAMP/INRM/18/G-119/2022/114, Dated: September:27, 2022; Specific Terms of this Purchase Order::2	Completion period: The goods are to be delivered within 60 days from the date of this purchase order; that is November 28,2022 .	Completion period: The goods are to be delivered within 79 days from the date of this purchase order; that is by December 17, 2022

Sd/-

Shri. Shivansh Awasthi, IAS
Additional Project Director,MLAMP
Meghalaya Basin Management Agency