

Contract Amendment No. 4
“Procurement of Mini Tillers under MLAMP”

Due to the health issues faced by the Vendor’s family member, hence requested for an extension of the delivery period up to January 10, 2023.

Sl. No.	Clause Reference	Original Clause	Amended Clause
1.	Purchase Order No. MBMA/MLAMP/INRM/15/2 019/G-106/489 Dated: December:16, 2021; Specific Terms of this Purchase Order;;2	Completion period: The goods are to be delivered within 90 days from the date of this purchase order; that is by March, 16, 2022.	Completion period: The goods are to be delivered within 300 days from the date of this purchase order; that is by January, 10, 2023.

Sd/-

Shri. Shivansh Awasthi, IAS
Additional Project Director,MLAMP
Meghalaya Basin Management Agency