

Contract Amendment No. 4

“Procurement of 3 Nos of Ramp pumps under MLAMP”

As per the report received from NEPeD, On-site training for installation and other related activities is required to be conducted again by NEPeD for all Field Engineers and Community members because the technology is new to the villagers and it is observed that a proper training is required in order to make them understand the technology better leading to undertake innovations by the villagers themselves

Sl. No.	Clause Reference	Original Clause	Amended Clause
1.	Purchase Order No. MBMA/MLAMP/INRM/RF /159/2019/G-102/485, Dated: December:13, 2021; Specific Terms of this Purchase Order::2	Completion period: The goods are to be delivered within 120 days from the date of this purchase order; that is April:05,2022 .	Completion period: The goods are to be delivered within 270 days from the date of this purchase order; that is by December 31, 2022

Sd/-

Shri. Shivansh Awasthi, IAS
Additional Project Director,MLAMP
Meghalaya Basin Management Agency