

Contract Amendment No. 6

“Procurement of 13 Nos of Ramp pumps under MLAMP”

Purchase Order No. MBMA/MLAMP/INRM/159/2019/338; Dated: May 7, 2020

As per the report received from NEPeD, improvement of civil works is yet to be completed in most sites. Sites with completed civil works Pumps were installed. Therefore an extension date till 28th February, 2023 is required for the field engineers to complete the improvement for civil works for the remaining sites.

Sl. No.	Clause Reference	Original Clause	Amended Clause
1.	Purchase Order No. MBMA/MLAMP/INRM/159/2019/338; Dated: May 7, 2020; Specific Terms of this Purchase Order; 2	Completion period: The supply and Installation are to be delivered within [120 days] from the date of this Purchase Order; that is by November 30, 2020.	Completion period: The supply and Installation are to be delivered within [817 days] from the date of this Purchase Order; that is by February 28, 2023.

Sd/-

Shri. Augustus. S. Suting
Deputy Project Director, MLAMP
Meghalaya Basin Management Agency