

Contract Amendment No. 5

“Procurement of 3 Nos of Ramp pumps under MLAMP”

Purchase Order No. MBMA/MLAMP/INRM/RF /159/2019/G-102/485, Dated: December:13, 2021

As per the report received from NEPeD, improvement of civil works is yet to be completed in most sites. Sites with completed civil works Pumps were installed. Therefore an extension date till 28th February, 2023 is required for the field engineers to complete the improvement for civil works for the remaining sites.

| Sl. No. | Clause Reference | Original Clause | Amended Clause |
|---------|---|---|--|
| 1. | Purchase Order No. MBMA/MLAMP/INRM/RF /159/2019/G-102/485, Dated: December:13, 2021; Specific Terms of this Purchase Order::2 | Completion period: The goods are to be delivered within 120 days from the date of this purchase order; that is April:05,2022 . | Completion period: The goods are to be delivered within 326 days from the date of this purchase order; that is by February 28, 2023 |

Sd/-

Shri. Augustus. S. Suting
Deputy Project Director, MLAMP
Meghalaya Basin Management Agency