

**Contract Amendment No. 1**  
**“Printing of Compendium & DCB Registers under MLAMP”**  
**RFQ Ref. MBMA/MLAMP/RF/23/G-121/2022/125**  
**Date of issue of RFQ document: October 19, 2022**

Due to some problems in the file that the component has provided and some necessary corrections has to be made by the vendors, therefore it has been decided to extend the delivery deadline to allow the firm to have sufficient time to print & arrange for delivery of the printing materials by the extended date.

| <b>Sl. No.</b> | <b>Clause Reference</b>  | <b>Original Clause</b>   | <b>Amended Clause</b>   |
|----------------|--|--|---|
| <b>1.</b>      | <b>Purchase Order No.</b><br>MBMA/MLAMP/RF/23/G-121/2022/125 Dated: October 19, 2022; Specific Terms of this Purchase Order;;2 | <b>Completion period:</b> The goods are to be delivered within 60 days from the date of this purchase order; that is by December 19, 2022. | <b>Completion period:</b> The goods are to be delivered within 131 days from the date of this purchase order; that is by March 1, 2023. |

*Sd/-*  
**Shri. Augustus. S. Suting**  
**Deputy Project Director, MLAMP**  
**Meghalaya Basin Management Agency**